2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tel (512) 671-3434

Fax (512) 671-3446

PASTOR, BEHLING & WHEELER, LIC

ERCINTERING & ENVIRGHMENTAL CORSULTING SERVILES

November 15, 2017
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re:  November 2017 Bi-Monthly Progress Report
US 0Oil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — During the preceding two-month period (September - October
2017), the Respondents performed additional work for the RI/FS in accordance with the
RI/FS Work Plan, as follows:

Completed laboratory analyses of soil and groundwater samples collected in July 2017;
Completed validation of laboratory analytical data;

Performed evaluation of soil and groundwater data;

Scheduled a Data Review Meeting for November 30, 2017, with EPA and TCEQ to
review RI/FS data collected to date; and

e Reviewed and discussed EPA and TCEQ comments on the Draft Site-Specific
Background Soil Concentration Calculations Memorandum with EPA and TCEQ.

2. Summary of quality-assured results of sampling, tests and all other qualitv-assured data
received by Respondents during the preceding two-month period — An updated database is
included with this report that includes validated data from the July 2017 mobilization.

3. Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:

s Participate in Data Review Meeting with EPA and TCEQ on November 30, 2017 to
discuss RI/FS data collected to date and to review proposed additional work to complete
RI/FS Iteration 1;

¢  Submit Work Plan Refinement notice detailing proposed additional work to be discussed
during November 30, 2017 Data Review Meeting to EPA; and
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e  Submit final Site-Specific Background Soil Concentration Calculations Memorandum to
EPA.

4. Problems encountered. anticipated problems, actual or anticipated delays, and solutions
developed and implemented to address any actual or anticipated problems or delays —
Hurricane Harvey had significant impacts to the Houston and Gulf Coast areas, causing a
temporary disruption to the analytical laboratory (ALS Environmental Houston Laboratory)
operations and resulting in a slight delay in completion of final analytical report packages for
samples collected in July 2017. Those reports have been completed and no associated
additional delays are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerely,

for
Eric Pastor, P.E.
Project Coordinator
cc: Mr. Lam Tran — Texas Commission on Environmental Quality

Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James Kendrick — NewFields

Mr. Joe Biss — EHS Support

Mr. Matthew Wickham — PBW
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